

**Roads**

**1. Finger Posts**

Awaiting delivery of the new finger posts, works are still progressing for these to be done early April 2016

**2. Storm-water drain**

Unfortunately there is no further action to be taken

**3. Prom surface - Ponding**

There is an issue with ponding at the bottom of James Street and Brunstane Road – The Roads team are designing a suitable solution at this time with a view of carrying out repairs in the Spring 2016

**4. Portobello High Street**

The Councils Road patching contractor has now completed his patching works in Portobello High Street. Other areas for future patching have been identified on Portobello High Street and will be carried out in the Summer 2016.

**5. Abercorn Park**

No date yet for new fencing

**6. Bellfield Street**

Bollards survey has been carried out and we are discussing options with the Councils blacksmith. Once options have been agreed Keith Allison, Roads Officer will give you a further update March 2016

**7. John Street**

Dip in surface – To be investigated by Keith Allison, Roads Officer with a view to carrying out repairs Spring/Summer 2016

**8. Bus stop on Joppa Road**

Resurfacing works here were completed in February 2016

## **9. Yellow lines in Rosefield**

Repairs/resurfacing works to be carried out Spring/Summer 2016 prior to repainting the double yellow lines

# **Parks and Greenspaces**

## **10. New Plants**

Planting in Rosefield Park, Abercorn Park and Portobello Community Garden is now complete

## **11. New EH15 Park**

The 3 park designs are currently out for consultation. Available to view via: the website [yoursay@elqt.org.uk](mailto:yoursay@elqt.org.uk) , Libraries and other electronic methods.